
           

MEMORANDUM 

Date: June 20, 2012 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities – Projects 1-5 

1. Project 1 Grading and stone installation is complete.   

2. Draft contracts for Project 2 Grading and Project 1 Paving are to the attorney for review.  
Upon approval, we will get them to the respective contractor for signature and 
obtaining bonds for the July 2 County Commissioner meeting. 

3. Advertisement for Project 3 sent to the paper on Friday.  Work is underway on the design of 
Projects 4 and 5. 
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